
andEnviroMlent 
October 26,2000 

00-DOE-03922 

Mr. Timothy Rehder 
Rocky Flats Team Lead 
U.S. Environmental Protection Agency, Region VTII 
999 19th Street, Suite 500-EPR-FT 
Denver, Colorado 80202-2466 

Mr. Steven Gunderson 
Rocky Flats Cleanup Agreement Project Coordinator 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80246-1530 

Mr. Joseph A. Legare 
Assistant Manager for Environment and Infrastructure 
U. S. Department of Energy, Rocky Flats Field Office 
10808 Highway 93, Unit A 
Golden, Colorado 80403-8200 

Gentlemen: 

This letter is to inform you that the Rocky Flats Cleanup Agreement (RFCA) principals have 
reached agreement on RFCA milestones as described in the enclosed documents. 

You are directed to finalize these documents and disseminate them to the community as 

Colorado Department of Public Health and Environment 

* 
I 

U.S. Department of Energy, Rocky Flats Field Office 

Enclosure 
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Fiscal Year 2001 - 2003 Three-year Rolling Milestones 

FYOl 

M1 50% FYOI Scheduled D&D Earned Value Tier I 
M2 50% FYOI Scheduled Low Level Waste Earned Value Tier I 
M3 50% FYOI Scheduled TRU Waste Earned Value' Tier I 

Tier I1 Milestones: TBD 

FY02 

MI 50% FY02 Scheduled D&D Earned Value 
M2 50% FY02 Scheduled Low Level Waste Earned Value 
M3 50% N024cheduled TRU Waste Earned Value' 
M4 50% FY02 Scheduled ER Earned Value 
M5 FYOI Remaining Earned Value 

Tier I1 Milestones: TBD 

FY03 

M1 50% FY03 Scheduled D&D Earned Value 
M2 50% Ey03 Scheduled Low Level Waste Earned Value 
M3 50% FY03 Scheduled TRU Waste Earned Value' 
M4 50% FY03 Scheduled ER Earned Value 
M5 FY02 Remaining Earned Value 

Tier I 
Tier I 
Tier I 
Tier I 
Tier I 

Tier I 
Tier I 
Tier I 
Tier I 
Tier I 

Tier I1 milestones: TBD 

Outyear milestones at baseline +12 months TBD 

1 Characterization credit for TRU waste: one-half earned value credit taken for characterization and one- 
half earned value credit taken for shipping 


